GOVERNMENT OF ODISHA

PANCHAYATI RAJ AND DRINKING WATER DEPARTMENT

BID DOCUMENT

NAME OF THE_PROJECT: Imp.of road from Jhemtahudi to AWC with CD
work, G.P-Nadiabhanga.

Bid Identification/DTCN No. {73 /06.02.2019/ P.S Danagadi / 2018-19

PANCHAYAT SAMITI, DANAGADL



PANCHAYAT SAMITL DANAGADI
DETAILED TENDER CALL NOTICE
No- 6723 Dt-06/02/2019

1. Secaled percentage rate bids are invited by PanchayatSamiti, Danagadi, in singie cover from conuractors registered with the state
government and contractors of equivalent Grade / class registered with other state Government ‘Central Government /MES /Railways
mentioned in column no.5 in tender call notice for execution of civil works on production of definite proof from the appropriate
authority i prescribed form for following works as mentioned below with reference to Govt. of Qdisha. PR&DW Department letter

no. 12672 7 Dt 13.07.2017.
: (A

o Approx. T Costof . :
Sl i ; Period of
M : Name of the work estimated cost. .EMD Class of contractar | Tender Paper .
No. . (in Rs. ) . i completion
{in Ks. ) {in Rs.} !
i 2 3 4 3 6 : 7
1 Construction of Kufuf‘n)'han CCroad G.P- 25968 11100 25300.00 o S000.00 Four caler?dar
Chitri. B & ~C months
Construction of compound wall at Jhadeswar U & DT Four calendar
P2 1329415.00 . 6000.00
Muhavidvalayva G- Chitrl. 329H3.0 13300.60 months
! :
K - hatrs Wrcagenbl “RT & 0T ke :
3 lmprmemcml of road tf'aarn (‘.l'tll.l‘.l Nuasahi to 2046699.00 29500.06 B™ & ~C 6000 00 Four c,z.ﬂufdar :'
Nuagaon G.P: Chitri months
Construction of {'C road from OGP office RD U & DT | Lour calendar
: 4039 : . 6000.0¢
4 road to Katabzhali G.P: Chitri 1409433.60 1419000 ! ¢ months
{mprovement of road from Ambabeda to o BT & T Four calendar
5 2651932 26604. HOM00
Burudisahi  G.P.: Kiaghar 6351932.00 6600410 | months
Improvement of road with CD work from | . BT & <CT Four calendar
3 92. : . G000 [
6 Rugudisahi to Mahatisahi. G.P- Kiajbar, 237892.00 ! 32400.00 : 6 i montis :
g i
Improvement of road from [tajhar 1o U & DT fl5cuur calendar
7 2. 16100.00 6000.0¢
Kachsahi. .- Kiajhar. 1602212.00 100 months
Improvement of road from RD road to E alends
R Dakhinapasi with CD work 2211677.00 22200.00 600000 our calendar
i ; STt g e manths
G.P.:Nadiabhanga i B* & ~C :
tmprosvemeni of road from Baghrai sahi 1o A “RT & CT F Lodar |
9 Sunsunia pokhari with CD work G.P: 2652914.00 | 26660.00 o 6000.00 O‘;;lff:l;ﬂ_ ar
Nadiabhanga )
Improvement of road from Saguan Dishi O
) e e - - . Fouwr calendar
1w Randha w Barabanki Majhisaht with CD 1771347.06 17800.00 6000.04 monthes
i work G.P.:Nadiabhanga ’
i Improvement of risad from Barabanki school o L U & P . Four cafendur
11 3 7. 3400, 6000.00 :
to Dehury Sahi G.P.: Nadiabhanga 1330217.00 1340000 months
T ‘emettt of road of Pi safi villag, i B3 & ‘our calend:
12 mprovemetyt of fnid ot P thadasahi village 2219188 40 392600.00 B & 6000.00 I'our calendar
road . G.P-Nadiabhanga months
: Construction of CC road from Kharakhal to _ O & T .
13 Bagharasahi with CD work G P: 134224700 | 13500.00 | (60,00 Four calendar |
o, i months
Nadiabhanga {
Improvement of road from Jhemtahudi to ) . ~CT & DT : " Four calendar
4 22, 300. 00.0( | ¢
AWC with €D work (:.P- Nadiabhanga, 1327322.00 13300.00 60 } ' months
Improvement of road from Dhananic o "B & "C our catendar
Ll mprovement of mati Irur_n I. hinanjavpur 1o 221 1098.00 22200.60 600000 Four calendar
Ramthenga G.P- Naidiabhanga, ‘ months
Coatractor . Block Developiient Officer,Danagadi .




Improvement of road from Nepahudi ] “BT & T Four calendar
16 . 00 60(K).08
Jamuopasi with CD work G.P- Nadiabhanga. 22 12526/00 22200 months
- . N e - _ ..C-“ & .-.D“ . )
17 Completion of l\an%abuka village road G.P 1342747 00 13500.06 5000.00 Four calendar
Nadiabhanga. months
Construction of Boundary wall at Khandara | Cr& T . Four calendar
I8 330234, . } 6000.00
Primary School G.P- Nadiabhanga. 133023000 1330000 ’ months
yandasahi (& D" . : .
19 !?‘npmw?mc?lt of'road ﬁ"om (r’d.l'ld.dbﬁhl to 1326445 00 13300.00 £000.00 Four calendar
Cramharipatia railway line G.P: Salijanga months
Improvement of read from Sakupur to . BT & CT Four calendar
20 - 016.00 26600.00 6000.00
Dhinkisala G.P: Salijanga 2653 maonths
improvement of road from Baghuapal & DT four calendar E
21 . . . 600800
Chhack to Birisahi G.P: Salijanga 1326443.00 13300.00 monihs
2 Impmv.cmc.nt of road t‘rom Durga;?%lr i0 264988600 265(00.00 "B & ~C 6000.00 Four calcx?dar
Gambharipatia railway linc G.P: Salijanga months
F—— Fa——— “C&D" _ calend:
73 m[?m\cmcm ?fmaq from (Jdl.i]]'{(fl\rlpﬁtla 1769319.00 17706.00 £000.00 Four calendar
village to railway line G P: Salijanga months
i
i improvement of road from Baghuapal : BT & -CT .
24 | Market Complex to Birisahi via Kandesahi 319479500 | 35000.00 6000.60 : ‘”i;;gii‘:d‘“ ~
(.F: Salijanga s
; BT & CT ‘our calendar |
35 Impmvemcm‘ot road ﬁ‘DI:l:I RD road to 330134400 27100.00 6000.00 Four calendar
Kulapita G.P: Salijanga months
improvement of road from NH te Belanda BT & CT Four calendar
26 233622, A0 00
; village with CTY work GP: Salijanga 2233622.00 2240004 601 months
2. The sale of the Bid document shall start from the date of publication in ii1;- o fijpucaw s during office hours in the office

of the PanchayatSamiti. Danagadi, Jajpur
3. Bids shall be received in the office of the PanchavatSamiti, Danagadi,Jajpur till Dt. 18.02.2019 up to 5.00PM- through
Registered Post/Speed Post. The authority will not be held responsible for postal delay in the delivering of the documents or non-
receipt of the same,
4. The tender will be opened in the office of the PanchayatSamiti, Danagadi, Jajpur at 11.00AM, or 19.02.2619 in presence of the
bidders or their authorized representatives. In case of holidays, next working day will be considered.
5.The bid documents can be obtained from the Office of the PanchayatSamiti, Danagadi. Jajpur in person on application and payment
of cost of bid documents in demand draft/Bankers cheque drawn in favour of B.D.O, Danagadi, Jajpur payable at S.B.1.
DuburiProject,Danagadi . The bid document can be downloaded from the official web site of Jajpur District
{bttp: waw fajpar e in). In case of downloaded bid document the cost of bid docwment should be attached with the bid. The cost
of bid document is not refundable. The envelope containing bid document should be superscribed with “Tender Call Notice Number-
L2 106022019,
6.The undersigned reserves the right to negotiate or reject any or atl the tenders in the interest of the Govt. with or without assigning
any rcason thereof. Any dispute in this matter will be settled up under the Jurisdiction of Jajpur District. {The bids of the defaulting
contractars of this block those who have not completed the work in time are liable for rejection.)
7. The additional performance security shall be obtained from the bidder when the bid amount is iess than the estimated cost put to
tender. In such an event, only the successful bidder who has quoted less bid price/rates than the estimated cost put to tender shali have
to furnish the exact amount of differential cost i.¢ estimated cost put to tender — minus the quoted amount as Additional Performance
Security {APS) in shape of Term Deposit receipt pledged in favour of B.D.O. Danagadi/ Bank guarantee in favour of BDO, Danagadi
from any nay Nationalized/ Scheduled Bank in India counter guaranteed by its local branch at Bhubaneswar within seven days of issue
of Letier of Acceptance (LoA) by the BDO, Danagadi (by e-mail) to the successful bidder otherwise the bid of the successful bidder
shall be cancelled and the Earnest Money/ Bid Security shall be forfeited. Further proceeding for blacklisting shall be initiated against
the bidder. The concerened APS will be returned to the bidder after completion of work in all respect ie. Final bill paid.
8.The tender documents sent through registered /Speed Post and if does not reach the concerned office by the above date and time,
the officer will not be considered on any account even if the tender documents werd dispatched by the tenderer before the due date.

Contractor Block De ent Officer,
Danagadi.



9.The tender is to be submitted in one cover is 1o contain EMD, signed DTCN on every page, price bid duly filled in and signed by the
tenderer, attested copy of registration certificate, , PAN card, valid GSTIN certificate, certificates duly filled-in mentioning valid E-
mail address and valid mobile number is mandatory in the check list column and other documents as per the relevant clauses of this

DTCN

and special cenditions il any. The cover is 1o be sealed and superscribed as the bid of the works as mentioned in column No.2

ol the tender call notice.

10.The bid must be accompanied by EMD of the amount @ 1%(One percent) of the estimated cost to tender as mentioned in
column No.4 along with tender in shape of National Savings Certificates /KissanVikashPatra /Post Office Savings Banks
account/Post Office Time DepositAccount/Bank Guaranteein favour of B, Danagadi from any nay Nationalized’ Scheduled Bank
in india counter guaranteed by its {ocal branch at Bhubaneswar as per the terms and conditions laid down in OGFR and in no other

form. T

1.

i)

12.

13

15,
L6.

2

enders not accompanied with EMD as specitied above shall be liable for rejection.

(1) The tender paper shouid be accompanied with the attested truc copies of the documents specified in the checklist like valid
registration certificate, valid GSTIN certificate and PAN card which are mandatory and the original ceriificate are 1o be
produce within 3 (Three) days of opening of the tender before the B.D.Q, Danagadi for verification and mentioning about
refaxation (ifany) (n the {icense otherwise hissher bid shall be decfared as non-responsive and thus fiable (Or rejection.

The work is to be completed in all respects within specified period inclusive of rainy season as mentioned in the column
Ne.7 of the tender call notice. Tenderers whose tender is accepled must submit a work program at the time of execution
of Agreement.

All tenders received will remain valid lor a period of 90 (Nincty) davs from the last dare of receipt of tenders and validity of
tenders can also be extended it agreed 10 by the tenderer and the Department.

. An applicant or any of its constituent partners of whose contract for any work has been rescinded or who has abandoned any

work in the last five vears, prior to the date of bid shall be debarred from qualification. The tenderer is to furnish and affidavit

at the time of submission of tender paper about the authentication of tender documents. An affidavit to this effect is 1o be

farnished in schedule-C. Noa-furnishing of information in schedule-C and required affidavit in scheduole-C, the bid
document will be summarily rejected.

No Relation Certificate.

The contractor shall furmnish a certificate along with the tender to the effect that he is not related o any officer in the rank of

an Assistant Engineer & above in the state P.R. Department or Assistant/Under Secretary & above in the P.R. Depariment. It

the fact subsequently proved 1o be false, the contract is liable to be rescinded. The carnest money & the total security will be
forfeited and he shall be liable to make good the loss or damages resulting for such cancellations. The proforma for non-
relationship certificate is contained in a separate sheet vide Schedule-A.

If an Individual makes the application, the individual should sign above his fuli type wriiten name and current address.

If the application is made by proprietary firm, it shall be signed by the proprietor above his full type written name and full

name of his firm with Hs cugrent address.

. If the application is made by a firm in parmership, it shalt be signed by all the panners of the firm above their full type
written names and current address, or alternatively by a partoer holding power ol atterney for the firm in which case a
certified copy of the power of attorney shall accompany the application. A certify copy of the partnership deed and current
address of alt partners of the firm shall alse accompany the application.

. fthe Application is made by a limited company or a corporation, it shall be sign by duly authorized person holding power of
attorney for signing the application in which case a certified copy of the power of attormney shall accompany the application.
Such limited company or corporation will be required to furnish satisfactory evidence of its existence along with the 1echnical
bid.

. The tender should be strictiy in accordance with the provisions as mentioned in the tender schedule. Any change in the

wordings witl not be accepied.

. No tenderer will be permitted to furnish their tender in their own manuscript papers. All information should be submitted in
English. The applicant’s name should appear on each page of the application along with his signature or the signature of the
authorized representative at the bottom ol each page.

. Instruction for quoting percentage rate below fabove the estimated cost amendment to para -3.5.5 of O.P.W.D. Code
Volume-1.

Following new provisions shall be made 1o quote the rate of work by the contractor.
3.5.5(V) - Percentage Raic Contract —

Percentage coatract will be in addition to item rate, lump sum contracts etc. In such contracts the schedule of
quantities shall mention estimated rate of such item and amount there to . The contractor has prescribed format appended to
the tender documents. The contractor participated in the tender for more than one work may offer conditional rebate. Rebate
offer submitted in separate sealed envelope shall be opened, declared and recorded first. The rebate so offer shall be
considered after opening of alt packages called in the same tender notice. The contractors who wish to tender for two or more
warks ta which they refer, written on the envelope.

Contractor Block De¥elopment Officer,
Danagadi.



22,

23.

24.

25.

26.

27.

23.

29

30.

i he adopiea tormat for percentage rate is same as date o1 IOMA ACOpied O HEMm raie Iendaers but e word “item
rate” shall be replaced by “percentage rate” and contract form may be named as p-1. In this form, time is the essence. The
contractor is required to maintain a certain rate of progress specified in the contract. The contract can also be terminated with
penalty when the progress of work is not as per the conditions of contract. The quantity mentioned can be increased or
reduced to the extent of 10% per individual items subject to a maximum of 5% over the estimated cost. If it exceeds the limit
stated above period approval of competent authority is mandatory before making any payment. The period of completion is
fixed and cannot be altered except in case of exceptional circumstances with due approval of next higher anthority.

In case of percentage rate tenders, only percentage quoted shall be considered. Percentage quoted by the contractor
shall be accurately filled in figures and words so that thete is no discrepancy. But if any discrepancy is found in the
percentage quoted in words and figures, then the percentage quoted by the contractor in words shall be taken as correct. If
any discrepancy is found in the percentage quoted in percentage excess /less and total rate quoted by the contractor, then
percentage will be taken as correct. The percentage quoted in the tender without mentioning excess or less and not supported
with corresponding amount will be treated as excess. The contractor will write percentage excess or less up to two decimal
point only. If he writes the percentage excess or less up to two or more decimal points, the first decimal point shall only be
considered without rounding off. Where the contracter has omitted to quote the rates either in figures and words, the officer
opening the tender should record the omission.

Bills for percentage rate tenders shail be prepared at the estimated rates for individual items only and the percentage
excess or less shall be added or subtracted from the gross amount of the bill.

The tenderer shall carefully study the tentative drawing and specification applicable to the contract and all the documents
which will form a part of the agreement to be entered in to by the accepted tenderer and details specifications for and other
relevant specifications and drawings which are for sale. Complaint at a future date that, plans and specifications have not
been seen by the tenderers, cannot be entertained.

The drawing furnished with the tender is tentative and subject to revision or modification as tendered during the execution as
per actual necessity and details test conducted. But the tendered rates quoted by the tenderer will hold good in case of such
modification of drawings during the time execution and shall in no way invalidate the contract and no extra monetary
compensation will be entertained. The work shall, however be executed as per final approved drawing to be issue by the
Engineer—in—charge as and when required.

Every tenderer is expected before quoting his rates  to inspect the proposed work. He should also inspect the quarries and
approach roads to quarries and satisfy himself about the quality and availability of materials. In every case the materials must
comply with the relevant specifications, Complaints at future date that the availability of materials at quarries has been
misjudged cannot be entertained.

The offer of tender shall be nclusive of cost of construction and maintenance of island, ferry service, fair-weather road,
service road, Foot Bridge, Pylon base, winch stand and derrick etc. as required for the work.

1t must be definitely understood that the Government does not accept any responsibility for the correcimess and completeness
of the borings shown in Cross Section.

The tenderer may at his option guote reasonable for each item of work carefully so that rate for one item ‘should not be
unworkable low and others too high for others.

The tender containing exiraneous conditions not covered by the tender notice are liable for rejection and quotations should be
strictly in accordance with the tender cail notice. Any change in the wording will not be accepted. ,
Letters etc. found in the tender box regarding mising or lowering the rates or dealing with any point in connection with the
tender will not be considered except the case related to clause no.22.

Schedule of quantities are accompanied in the DTCN (Price Bid). It shall be definitely understood that the Government does
not accept any responsibility for the correctness or completeness of this schedule and that this schedule is iiable for
alternation or omissions, deductions set forth in the conditions of the contract and such omissions, deductions, additions or
alternations etc. forth shall no way invalidate the contract and no extra monetary compensation, will be entertained.

The authority reserves the right to reject any or all the tenders received without assigning any reasons there-of what-so-ever.
The eamest money will be retained and dealt with as per the terms and conditions of the O.P.W.D. code.

The bidder/tenderer, whose bid has been accepted, wilt be notified of the award by the BDO, Danagadi prior to expiration of
the validity period by e-mail, SMS confirmed by registered letter. This letter (hereinafter and in the conditions of Contract
called the “Letter of Acceptance™) will state the sum that the Engineer-in-Charge will pay the contractor as prescribed by the
contract (Herein after and in the contract called the “Contract Price™).

The notification of award will constitute the formation of the contract, subject only to the fumishing of a
performance security (initial Security Depaosit) in form of Deposit receipt of Schedule Bank/ KissanVikashPatra/Post Office
Saving Bank Account/ National Savings Certificate /Postal Times Deposit account duly pledge in favour of the BDO,
Danagadi and in no other form which including the amount already deposited as bids security (earnest money) shall be 2% of
the value of the tendered amount (excluding 1% deposited toward hiring of equipment /machinery from outside the state if
any ) and sign the agreement in the prescribed of PWD form for the fulfiliment of the contract in the office of the BDO,

Danagadi. "
Contractor Block Dé%\t Officer,

Danagadi.



€ security deposit together with the earnest money & the amount withbeld according to the provision of Pl agreement shall be
retained at security for the due non-fulfillment of this contract and additional performance security in accordance with the
proviston of the agreement. The agreement will incorporate all agreements between the officer mviting the bid/ Engineering
Staff in-charge and the successful bidder. Within fifteen days following the notification of award along with the letter of
Acceptance, the successful bidder will sign the agreement and deliver it to the Engineer-in-charge. Following documents
shall form part of the agreement, '

a} The notice tviting bid, of the document including additionat conditions, specifications and drawings, if any, forming the bid
as tssued at the time of invitation of bid and acceptance thereof together with any correspondence there to and required
amaount of performance securjty

b) Standard PWD form P1 with latest amendments,

Failure to enter in to the required agreement and to make the security deposit as above shall entail forfeiture of the
bid security (earnest money). No contract (tender) shall be finally accepted until the required amount of initials security is
deposited, The security will be refunded after one year of completion of the work & payment of the final bill and will
0ot carry any interest. As concurred by law department and finance department in their U.O.R. No.848 dtd.21.05.97 J.OR.
No.202 W.F.D. dtd.06.03.98 respectively the E.M.D. will be forfeited in case, where tenderers back out from the offer before
acceptance of tender by the competent authority.

34. That for the purpose of jurisdiction in the event of disputes if any of the contract would be deemed to have been entered in to
within the State of Orissa and it is agreed that neither party to the contract will be competent to bring a suit in regard to the
matter by this contract at any place outside the state of Orissa,

35. The contractor should be liable to fully indemnify the department for payment of compensation under workman
compensation Act. VIII of 1923 on any account of the workiman employed by the contractor and fuli amount of compensation
paid will be recovered from the contractor.

36. Tenderers are required to abide by the fair wages clause as introduced by the Govt. of Works department L. No. VII-R
8/5225-dtd.26.02.55 and No.lIM-56/628842(5) dt. 27.09.61 as amended from time to time,

37. In case of any complaint by the labour working about the nonpayment or tess payment of his wages as per latest minimum
Wages Act, the BDO, Danagadi will have the night to investigate and if the contractor is found to be in default, he may
recover such amount due from the contractor and pay such amount to the Jabour directly under intimation to the local fabour
office of the Govt. The contractor shall not employ child labour. The decision of the B.D.O. Danagadi is final and binding on
the contractor.

38. The contractor shall bear cost of various mncidental, sundries and contingency necessitated by the work in full within the

following and similar category.
a) Rent, royalties and other charges of materials, octroi duty, all other taxes including goods and services tax, ferry
tolls conveyance charges and other cost on account of land building including temporary building and temporary electric
connection to work site as well as construction of service road and diversion road and its maintenance till completion of work
site as required by the tender for collection of materials, storage, housing of staff or other purpose of the work, No tenderer
will however be liable to pay Gowt, for temporary occupation of fand owned by Govt. at the site of the work.

b} Labour camps or huts necessary to a svitable scale inc] uding conservancy and sanitary  arrangements therein to
the satisfaction of the local health authorities. )

c) Suitable water supply including pipe water supply whether available for the staff and labour as  well as for the
work.

d) Suitable equipments and wearing apparatus for the labour engaged in risky operations

e} Fees and duties levied by the municipai, canal supply authority.

f) Suitable fencing barriers, signal including paraffin and electric signal where necessary at work and approaches in

order to protect public and employees from accidents.
g} Compensation including the cost of any suit for injury to persons or property due to neglect of any measure of precaution
also become payable due to operation of the work men compensation act.
h}  The contractor has to arrange adequate lighting agreement for the work wherever necessary at his own cost,

39. After the work is finalized ail surplus materials should be removed from the work site. Preliminary work such as vats, mixing
platform etc. should be dismantled and all materials removed from the site and premises left neat and ctean, this should be
inclusive of the rates.

10. No payment will be made for benchmarks, level pillars profiles and benching and leveling the ground wherever required. The

ates to be quoted should be for the finished iterms of work inclusive of carriage of all materials and incidental item of work.

" 1.1t should be understood clearly that no claim what so ever will be entertained to exira items of works quantity of any item
resides estimated amount unless written order from the engineer-in-charge and rate settled before the extra item of work or

Xira quantity of any items of work is taken up.

42.The tenderer shali have to abide by the CPWD safety code rules introduced by the Govt. of India, Ministry of work housing
ind supply in their standing order No.44150 Dated.25.11.07 and as amended from time to time.

43.Bid documents consisting of plans specification the schedule of quantities and set of terms and conditions of contract and

other necessary documents can be seen in all offices issuing the documents during office hours every day except on Sunday and

public holidays ti}] last date of sale and receipt of tender papers. Interest bidders may obtain further information at the same
address. But it must be clearly understood that the tender must be received in order and according to instructions.

g

Contractor : Block Dev ent Officer,
Danagadi.
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Tendrerers are reguired to go through each clause of PWD form PI carefully in addition to the clause mentioned here in

before terdering.

45. All reinforced cement concrete works should confirm to detailed standard specifications, IRC code and Bridge Code section I,
IL I, TV and VII & latest design criteria for pre-stressed concrete bridge specifically for road and bridges issued by MORT & H,
Govt. of India.

46.
47.

48.

49.

50.

51.

52.

55

56.

57.

58.

39.

60.

61.

62.

Steel shuttering and centering shall be used which shall be lined with suitable sheeting and made leak-proof and watertight.
The department will have the right to inspect the scaffolding, centering and shuttering made for the work and can reject partly
or fully such structures if found defective in their opinion.

Concrete should be machine mixed, unless otherwise ordered in writing by the executive engineer. The contractor should
arrange his own concrete mixer, Vibrator and pumps etc. for this purpose at his own cost.

Cement shall be used by bags and weight of 1 bag of cement being taken as 50 Kg.

The contractor should arrange the materials like steel, cement, paint and bitumen etc. of approved quality and specification at
his own cost for completion of the work within the time schedule, No extension of time wili be granted on the application of
the contractor due to delay in procurement of materials.

The contractor will be responsibie for the loss or damage of any departmental materials during transit and in the execution of
the work due to reasons what-so-ever and the cost of such materials will be recovered from the bills at stock issue rates or
market rates, whichever is higher,

If the contractor removes Govt, materials supplied to him from the site of work with a view to dispose off the samc
dishonestly, it shall be in addition to any other liability civil or criminal arising out of his contract bill liable to pay a penalty
equivalent to 5 times the price of the materials according to the stock issue rate or market rate, whichever is higher, The
penalty so imposed shall be recovered at any time from any sum that may then or at any time there after become due to the
contractor or from his security deposit or from the proceeds of the sale there-of.

. The selected contractor may take delivery of departmental supply according to his need for the work, issued by the B.D.O.

Danagadi, subject to the availability of the materials. The tenderer shall make all arrangement for proper storage of materials;
but no cost for raising sheds for storage, pay of watchman etc. will be borne by the department. The department is not
responsible for considering the theft of materials at site. Tt is the Centractor’s risk. Under any such plea, if the tenderer stops
the work, he shall have to pay the full penalty as per clause of P1 agreemenit.

. The department will have the right to supply at any time in the interest of work any departmental materials to be used in the

work and the contractor shall use such materials without any controversy or dispute on that account. The rate of issue of such
materials will be at the stock issue rates inclusive of storage charges or rates fixed by the department or current market rate,
whichever is higher.

All the materials which are to be supplied from store will be as per availability of stock and the contractor will have to bear
the charges of straightening, cutting, jointing, welding etc. to required size in case of MS rods or Tor Steel/ MS angles, Ts
and Joists etc. After the issue from the store, the materials may be under the custody of the contractor and the contractor will
be responsible for its safety and storage. Cut pieces of steel more than 1 mtr in length will be returned by the contractor at the
issuing stores, without convevance charges.

Though departinental issue of Cement & steel has indicated, it may not be taken as binding. The contractor must have fo
arrange by themselves, cement, steel bitumen & every sorts of materials from approved manufacturer and get it tested in the
departmental laboratory and get it approved by the Department before use. No extension of time or escalation of price on
such account shall be entertained in future. The cost of cement, bitumen and steel shall be reimbussed only after production
of relevant documents in support of purchase of required grades from the authorized and approved suppliers.

TOR rods plates and structural members will be supplied in quantity, length and size in the stock. For payment of
Reinforcement, the steet including plates etc. shall be measured in length of different diameter, size and specification as
actually used (including hooks and cranks) in the work correct to an inch or cm. And their weight calculated as per sectional
weight prescribed by the Indian Standard specification or as directed by the Engineer-in-charge (Wastage of bars and
unnecessary lapping will not be considered for measurement and payment).

The tentative alignment of the proposed bridge has been shown in the enclosed drawing. However, the department has got the
rights to shift the actual bridge position within a reasonable range in U/S and D/S.

The contractor should at his own cost airange necessary tools and plants required for the efficient execution of work and the
rates quoted should be inclusive of the running charges of each plant and cost of conveyance.

After completion of the work, the contractor shall arrange at his own cost, all requisite equipment for testing one unplugged
well and specified span fiee of cost as directed by the Engineer-in-charge and bear the entire cost of the test.

Measurement of earthwork in road and canal embankment will be done by section measurement afier the earth is
consolidated including rolling with hand or power rofler and sheep foot rofler at optimum meisture content and no extra
payment will be made for jungle clearance for taking earth from the borrow area. Earthwork from cutting will be
economically utilized in filling.

The stock of (building road and irrigation structures) metal and gravel will be measured inboxes of LS m X 1.5m X 0.5 m
which will be taken as 1.5 m X 1.5 m X 0.44 m = 1 Cum. The soling stone will be measured in the suitable stacks with
deduction for voids @ 1/6™ of the volume or more depending upon the looseness of stacking, which would be determined on
actual observation and deduction.
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The machineries, if available with the department, may be supplied on hire as per charges noted in the enclosed statement,
subject to the condition that the contractor will execute in advance an agreement with the Engineer-in-charge.

In the event of any delay in the supply of the department road roller for unavoidable Teasons, no extension time will be
granted to the contractor under any circumstance.

The tenderer should furnish along with their tenders, a list of works, which are at present in their hand in the prescribed
proforma enclosed herewith.

Sinking of wells shall be measured from the bottom of well cap up to bottomn of cutting edge or 15 cm above low water level,
whichever is fess.

All method of sinking including pneumatic sinking by employment of divers and other equipment shali be included in the
rate. Removal of trees, logs of trees, or isolated boulders and desilting of sand or earth from existing well, rectification of tilt
and shift, if any, etc. shall also be included within the rate of sinking.

The depth of foundation indicated on the drawing are provisional, but these may be altered, if necessary, in the fight of the
nature of strata indicated by boring, which must be taken in advance of actua! execution of foundation.

When resort has to be made for sinking the weils by air lock and vacuum chamber method, rates there of shall be pre-decided
by the authority accepting the tender.

Construction of cofferdam or island or the work of open excavation or dressing or labour for laying well curbs shail be
included in the rate of well sinking.

For concreting the bottom plugs of the well under the method of providing concrete shouid be either with tremie or any other
approved method as well be directed by the Engineer-in-charge, with 10% extra cement to be used for under water concreting
without any extra cost to the department.

No claim will be entertained in respect of difficulties during sand blowing met with during sinking of wells.

No part of the bearing for the superstructure shall be allowed to rest on the noses of the piers.

Tor steel mesh reinforcement shall be provided in the concrete of the Girders on the Caps of the piers/ abutments
immediately in contact with the bearing to ensure proper distribution of heavy load.

Lugs & Grooves shall be provided in the bearings to prevent them from skewing and getting out of alignment.

Inspection by the Director General of Supplies and Disposals of the bearing during manufacture and X-Ray or Gamma-Ray
examination of casting’s thickness more than 8” and load testing of bearing, if considered necessary, shall have to be carried
out at the contractor’s cost, The same procedure for testing may have to be followed for ribbed bearing manufactured by
widening.

a)lt should be clearly understood that the joints of bars are to be provide with lapping, welds or bolts nuts as well be directed
by the Engineer-in-charge.

b)Cencrete test specimens 150mm X 150mm X 150mm in size (whether or plain or reinforced concrete) for the testing shall
be taken for each structural member by representative of the contractor in the presence of responsible officer of the rank not
lower than that of an Assistant Engineer. The Contractor shall bear the cost so involved in testing. The test specimen in cube
should be carried out in the departmental control. Test shonld be carried out in accordance with the stipulations in bridge
code section- Hi. :

¢)Test specimen shall be formed carefully in accordance with the standard method of taking test specimen and no plea shail
be entertained later on the grounds that the casting of the test specimen was faulty and that the result of these specimen did
not give a correct indication of the actual quality of concrete.

Plain concrete and reinforced concrete specimens will be tested in govt. research laboratory at Bhubaneswar or Zonal
laboratory at Cuttack. Cost of testing of all specimens and samples will be borne by the contractor.

c) The construction of well standing by injecting cement or grout in coarse aggregate placed in position shall not be
permitted.
f) The thickness of cement concrete ir top plugging should be as per departmental drawing.

In well sinking the maximum tolerance permissible in tilt is 1:80 and the shift is 150 mm to the normal direction. Where it is
not possible to work these tolerance, the contractor shall carry out suitable remedial measures as may be directed by the
Engineer-in-charge to overcome the adverse effects of the tilts and shifis without any extra cost to the department and without
any damages to the well. Any additional work, necessary consequent upon the excess tilt and shift, shalt be carried out by the
confractor, at no extra cost to the department.

Concrete of strength below of the required strength (as determined by actual tests) shall not be accepted.

If the well is beyond rectification, the well shall be rejected. The well has to be abandoned and another well to be sunk at a
suitable location at the cost of the contractor. The tilt and shift of the well including compensation is to be abided as per the
clauses of MORT & H for roads & Bridges.

No ctaim for carriage of water, what-so-ever, will be entertained,

The contractor shall employ | or more engineering Graduate or diploma hoiders as apprentice at his cost, if the work as
shown in the tender exceeds Rs. 2, 50, 000/-. The apprentices will be selected by the Superintending Engineer. The period of
employment will commence within I month after the date of work order and would last till the date when 90% of the work is
completed. The fair wage to be paid to the apprentices should not be less than emolument of personnel of equivalent
qualification employed under govt. The no of apprentices to be employed should be fixed by the Superintending Engineer in
the manner so that the total expenditure does pot exceed 1% of the tende cost of the work.

Contractor Biock D ment Officer,
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- Special class contractor shall employ under him 1 graduate engineer and 2 diploma holders belonging to the state of Orissa.

Likewise, A-Class contractor shall employ under him | Graduate engineer or 2 diploma holders belonging to state of Orissa.
The contractor shall pay to the engineering personnel monthly emoluments, which shall not be less than the emoluments of
the personnel of equivalent qualification employed under the state govt, of Orissa. The engineer-in-Chief (Civil), Orissa may
however assist the contractor with names of such unemployed Graduate engineers and Diploma Holders, if such help is
sought for by the contractor. The names of such Engineering personnel appointed by the Contractors should be intimated to
the 1ender receiving authority along with the tender as to who would be supervising the work. Each bill of the Special Class
or ‘A’ Class Comntractor shall be accompanied by an employment Roil of the Engineering personnel together with a
Certificate of the Graduate Engineer or Diploma Holder so employed by the contractor to the effect that the work executed as
per the bill has been supervised by him. (Vide Works Department No. Codes M-22/91-15384 dated 9.7.91). The required
certificate is to be furnished in the proforma contained in a separate sheet vide Schedule — B.

It is the responsibility of the contractor to procure and store explosive required for blasting operation. Department may render
necessary possible help for procuring license.

Orissa Bridge & Construction Corporation Ltd. will be allowed price preference up to 3% over the lowest quotation or tender
as laid down in works and Transport Department Resolution No-285 date-17.04.1974. The Orissa Construction Corporation
will be aliowed a price preference to the extent of up to 3% over the lowest tender amount (Where their tender is not the
lowest) provided they express willingness to execute the work after reduction of rates by negotiation,

Amendment of existing Clanses: - By admission of a tender for the work, a tenderer will be deemed to have satisfied
himself by actual inspection of the site and locality of the work, about the quality and avaiiability of the required quantity of
material including the wheat/ rice referred to above, medical aid, labour and food stuff etc., and that rates quoted by him in
the tender will be adequate to complete the work according to the specifications attached there to and that he had taken in to
account ali conditions and difficulties that may be encountered during its progress and to have quoted rates including labour
and materials with taxes, octroi, other duties, lead, lifts, loading and unloading, freight for all materials and all other charges
necessary for the completion of the work, to the entire satisfaction of the Engineer-in-Charge of the work and his authorized
subordinates. After acceptance of the contract rate Government will not pay any exira charges for any reason in case the
contractor claims later on to have misjudged as regard availability of materials, labour and other factors.

The prevailing percentage of L.T. Department of the gross amount of the bill towards fncome tax will be deducted from the
contractor’s bill.

The amount put to tender is exclusive of 12% GST. The intending bidder should offer their rates which shail be
exclasive of GST applicable as per norms. GST as applicable will on works coutract shall be paid over the bill
amount at the time of payment of bill.

The contractor is required to pay royalty to Govt. as fixed from time of time and produce such documents in support of their
payment to the concerned Executive Engineer with their bills, failing which the amount towards royalties of different
materials as utilized by them in the work will be recovered from their bills and deposited in the revenue of concerned
department. .

Under no circumstances interest is chargeable for the dues or additional dues if any payabie for the work.

Under section 12 of contractors labour (Regulation and Abolition) Act. 1970 the contractor who undertakes execution of
work through labour should produce valid license from licensing authorities of labour Department.

Sample of all material — The contractor shall supply sample of all materials fully before procurement for the work for
testing and acceptance as may be requiring by the concerned Executive Engineer.

Trial Boring — The foundation level as indicated in the body of the departmental drawing is purely tentative and for the
general guidance only. The Department has no responsibility for the suitability of actual strata at the foundation level. The
contractor has to conduct his own boring before starting the work and get the samples tested at his own cost to ascertain the
S.B.C. and credibility of the strata at founding level while quoting his rates for tender the contractor shall take in to account
of the above aspects.

Any defects, shrinkage or other faults which may be noticed within 36 (Thirty six) months from the completion of the work
arising out of defective or improper materials or workmanship timing are upon the direction of the Engineer-in-Charge to be
amended and made good by the contractor at his own cost unless the Engineer for reasons to be recorded in writing shall be
decided that they ought to be paid for and in case of default Department may recover from the contractor the cost of making
good the works. The contracior is also required to maintain the road for three years from the date of successful completion of
the work.

From the commencement of the works to the completion of the same, they are to be under the contractors charge. The
contractor is to be held responsible to make good all injuries, damages and repairs occasioned or rendered necessary to the
same by fire or other causes and they hold the Govt. of harmless for any claims for injuries to person or structural damage to
property happening from any neglect, default, want of proper care or misconduct on the part of the contractor or any one in
his employment during the execution of the work. Also no claim shall be entertained for loss due to earthquake, flood,
cyclone, epidemic, riot or any other calamity whether natural or incidental damages so caused will have to be made good by
the contractor at his own cost,

Contractor Block ment Officer,
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96. Gradation of ingredients: The coarse and fine aggregate shall meet the grade requirement as per the latest provision of
relevant 1.S. Code/ LR.C. code/ MORT&H specifications.
7. Tilts and shifts _
a) Maximum permissible shift is 150 mm.
b) Maximum permissible tiit is 1:80.
98. Payment for variation in price — (Vide Works Department Memorandum No-12073 /W Dt. 7.4.1986, 14379 Dr. 22.06.1991
and No-222874 Dt. 24.10.1992)
a(i). “If during the progress of the work the price of any material (excluding the cost of Steel, Cement & bitumen) incorporated
in the work (not being materials supplied from the Engineer-in-charges store) increases or decreases as a result of increase or
decrease in the average wholesale price index (ali commodities), and the contractor there upon necessarily and properly pays in
respect of that materials (incorporated in the work) such increased or decreased price, then he shali be entitied to reimburse or
liable to refund quarterly as the case may be, such an amount, as shall be equivalent to the plus or minus difference of 75% in
between the Average wholesale Price Index (all commodities) which is operating for the quarter under consideration and that
operated for the quarter in which the tender was opened, as per the formula indicated below provided that the work has been

carried out within the stipulated time or extension thereof as are not attributable to him:-

Formula to calculate the increase of decrease in the price of materials.
Vm=1075%xPmx R x(i-i0}

100 io
Vm = Increase or decrease in the cost of work during the quarter under consideration dve to change in the price of the
materials.
R = the value of work done in Rupees during the quarter under consideration.
io =The average Wholesale Price Index (all commodities) for the quarter in which the tender was opened (as pubtished in
R.B.L butletin from time to time.)
i = The Average Wholesale Price Index (all commodities) for the quarter under consideration.
Pm = Percentage of materials component as per sub-clause of this clause.
. {ii)-Where original contract period is one year or above, Increase/ decrease of cost of steel, cement and bitumen are to
be paid / recovered. Payments in case of increase are to be made with prior approval of Government when the iotal claim 1s
more than Rs. 50,000/- and with prior approval of the E.[.C. /Chief Engineer (as the case may be) when the claim is up to Rs.
50,000/-. Recovery in case of decrease shall be made by concerned B.D.O. from the contractor, immediately.
The cost shall be determined as follows: - '

1. Steel ............ Rate as fixed by steel authority of India Limited (SAIL)
2. Cement ......... Average factory price of three manufacture of cement inside the state.
3. Bitumen ... Rate as fixed by Indian Oil Corporation Limited (10CL)

a (iii)}-Where original period of contract is six months and below one year, Increase/ decrease of cost of steel, cement and
bitumen are to be paid / recovered. Payments in case of increase are to be made with prior, approval of Government when the
total claim is more than Rs. 50,000/- and with prior approval of the E.L.C. /Chief Engineer (as the case may be) when the claim
is up to Rs. 50,000/- subject to fulfillment of the conditions mentioned below.

(1) The cost shall be determined as follows: -

Steel... Rate as fixed by steel authority of India Limited (SAIL)

Cement... Average factory price of three manufacture of cement inside the state.

Bitumen... Rate as fixed by Indtan Oil Corporation Limited (I0C)

Cost of the project should be more than 50.00 lakhs. However the differential cost of such material may be paid to the
contractor after deducting the hike percentage amount in the tender for those materials from the calculated amount of
differential cost.

Contractor has to submit the vouchers showing procurement from an authorized dealer for the said work within 28 days before
utilization of steel, cement & bitumen.

@) Differential cost will be allowed only for the original agreement period, but not for the extended period even through

it might have been validly extended.{vi} Differential cost will be allowed only after successful completion of the work as
per the approved work programme. Stipulation contained in the existing clause 31(f)Recovery in case of decrease shall be
made by concerned Block Development Officer from the contractor, immediately.

(b) Similarly, if during the progress of work, the wages of labour increase or decrease as a result of increase or decrease
in minimum wages for labour prescribed by Government and the contractor thereupon necessarily and properly pays in
respect of labour engaged on execution of the work such increased or decreased wages then he shall be entitled to reimburse
or liable to refund guatterly, as the case may be such an amount as shall be equivalent to the 75% plus or minus difference in
between the minimum wages for labour which is operating for the quarter under consideration and that operated for the
quarter in which the tender was opened as per the formula indicated below.

Contractor Block I ment Officer,
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Formula to calculate the increase or decrease in the price of Labour.
VI=0.75x Pl x R x (i- i0)

100 io
VI= Increase or decrease in the cost of work during the guarter under consideration due to changes in the minimum
wages rate of labour.
R= the value of work done in Rupees during the quarter under consideration. .
0= the minimum wages for labour as prevaited during the quarter under consideration in which the tender was opened.

1= the minimum wages for labour prevailed during the quarter under consideration.

Pl= Percentage of labour component (as per sub-clause).

Similarly. it during the progress of work, the price of Petrol, Oil and Lubricants (Diesel oil being the representative item for
the price adjustment) increases or decreases as a result of the price fixed there for by the Government of India and the
Contractor there upon necessarily and properly pays, such increased or decreased price towards Petrol, Oil and Lubricants
used on execution of the work, then he shail be entitled to retmburse or lable to refund. Quarterly as the case may be, such
an amount, as shali be equivalent to the 75% plus or minus difference in between the price of P.(3.L. which is operating for
the quarter under consideration and that operated for the quarter in which the tender was opened as per the formula indicated
below: -

0.75xK2 Rx(D2-Di}

Kl= X

100 D,
K1 = Increase or decrease in the cost of work during the quarter under consideration due to changes in the price of P. O. L.
R= the value of work done in Rupees during the quarter under consideration.

D1= Average Price per liter of diesel oil which was fixed by the Government of India during the guarter in which the tender
was opened.
D2= Average Price per liter of diesel oil which is fixed during the quarter under consideration.
K2= Percentage of P. O. L. component as per sub-clause.
d) The following shall be the percentage of waterials, labour and P. O. L. component for reimbursement/ refiund on variation
in price of material, labour and P. O. L. as per sub- classes {a), (b} and (c) of this Clause.

Category of works Contractor' Sapply j Departmmental supply of materials

%5 Of Materials | % Of Labour | % OFfP.Q.L.

T EUh WOt

a) Structural works 20% 30% 5% 43%

b)Earthwork, Canal work, 20% 60% 5% ; 5ty

Embankment work etc. r ' ’

R&B Works

a) Bridge work 20% 30% 5% - 45%

b) Road work 45% 46% 5% 10%

¢} Building works *30% 30% 5% 35% .

{* Where brick is supplied by the Department, it should be 20% instead of 30%)

d) Vide Works Department letter No-21369 dated-22.09.91, the reimbursement i refund on variation in price of
materials. {except steel, cement and bitumen which will be govemned as per clause no 31(a-ii) &(a-iii), labour and P.O. L. as
per sub-clauses (a-i}, (b) and (c) of this clause 31 shall be applicable in the following manner. .

"In term of aforesaid escalation clause, where the period for completion of the work as stipulated in the agreement is
less than one year, no escalation is admissible at all. Tn case of work where the stipulated period of completion is one vear
and more escalation on account of price variations would be admissible only for the remaining period after excluding the first
one-year period thereof, provided that the work has been carried out by the contractor in term of the refevant provision of the
Agreements. In the situation, where the peried of completion mitially stipulated in the agreement is less than one year and
subsequently the completion period has been validly extended on the ground that the delay in completion of the work is not
attributable to the contractor and in the result the total period including the extended period stands at one year or more,
escalation is admissibie only for the remaining period after excluding the first one vear period there from."
€) The contractor shall for the purpose of sub-clauses (a), (b) & (c) of this clause keep such books of Account and other
documents as are necessary to show that the amount of increase claimed or reduction available and shall allow inspection of
the same by a duly authorized representatives of Govt. and further, hall at the request of the Engineer-in- Charge furnish,
verified in such a manner as the Engineer-in- Charge may require any document kept and such other information as the

.Engineer-in-Charge may require The contractor shall within a reasonable time of his becoming aware of any alteration in the

price pf such ruaterial, wages of labour and/ or price of P.O.L. give notice thereof to the Engineer-in- Charge stating that the
same 1§ given pursuant 1o this condition together with an information rely ing thereto which he may be in a position to suppiy.

Contractor Block Devélobment Officer,



99. For diversion road the contractor will have to make his own arrangement to make the same in private land if necessary for
which agreement of such land by the side of C.D. works and the rental charges for such private land shall be bome by the
contractor including the proper maintenance with lighting arrangements during the night time and signaling during day time
and barricading etc. till the C.D. works are opened to the traffic. No extra rate will be paid to the contractor for the above
rental charges etc. His rates in the tender for other items shall include this arrangement, rental charges for the land and
maintenance, lighting and removal of such temporary road crust from the private land to bring the tand to its original
condition etc. compiete. .

100.The contractor has to arrange the land required for borrowing earth if necessary for the road work at his cost. No extra
payment by the Department will be made on this account and no claim what-so-ever will be entertained on this ground. The
rates quoted by the contractor should be inclusive of all such charges.

101. Where it will be found necessary by the Department, the Officer-in-Charge of the work shall issue an order book to the
contractor to be kept at the site of the work with pages serially numbered. Orders regarding the work whenever necessary are
to be entered in this book by the Officer-in-Charge/ Engineer-in-charge with their dated signatures and duly noted by the
contractor or his authorized agents with their dated, signature. Orders entered in this book and noted by the contractor's agent
shall be considered to have been duly given tom contractor (cj, owing the instructions of the Department. The order Book
shall be the property of, the Office-in-charge and shallot be removed from the site of work without written permission of the
Engineer-in-charge and to be submitted to the Engineer-in-charge every month.

102, The tenderer should conduct three bores at each pier and S.B.C. of soil at foundation level and abutments location and furnish
the test results in conformity with LR.C. code at his own cost before execution of the work and rates quoted by the contractor
should be inclusive of such bores and S.B.C. tests etc. without any extra cost to the Department.

103.The details of foundation, sub-structure and floor protection for execution shatl be done in accordance with the test results
thus obtained.

104.The contractor shall have no claim what so ever for the extra quantity of work to be executed in view of above possible
changes and payments is to be made as per ciause 11 of the P1 Contract.

105.0ver and above these conditions, the terms and conditions and rules and regulations and specifications as laid down in
Detailed Standard Specification, P.W.D. Code, Bridge code and MoRT&H specifications with latest revision / amendment
are also binding on the part of the contractor.

106.No part of the contract shail be sublet without written permission of the concerned B.D.O. or transfer be made by power of
Attorney authorizing others to receive payment on the contractos's behaif.

107.The contractor should attach the certificate in token of payment deposit with the registration authority as percent circular of
the Government relating to his registration.

108.Any damages caused by natural calamities should be done by the contractor at his own cost. The Department will not be any
way responsible for the same and will not pay any cost towards the repair done by the contractor.

109.The rates quoted by the contractor shall cover the latest approved rates of labours, materials, P.O.L. and Royalties.
Arrangement of borrow areas; land, approach road to the bridge site etc. are the responsibility of the contractor.

110.The rate for each work of concrete items wherever dewatering is imperatively necessary the term dewatering shall mean the
execution or operation of the items due to standing water as well as due to percolation of water. The quoted rates will be
inciusive of this.

111.The materials, borrow areas and hutments at site should be arranged by the contractor at his own cost. No future complaint on
this account shall be entertained.

112.The contractor shall make requisition of claim book from the date of commencement of the work from the Department and
shall maintain in proper P.W.D. form with pages serially numbered in order to record items of works are not covered by his
contract and claimable as extra. Claims shall be entered regularly in this book under the dated signature of the contractor or
his duly authorised agents at the end of each month. A certificate should be furnished along with the claim to the effect that
he has no other claim beyond this claim up-to-date. If in any month there are ne claims to record, a certificate to that effect
should be furnished by the contractor in the claim book. Each claim must be defined and should be given as for as possible
regarding the quantities as well as the total amount claimed. The claim book must be subwitted by the contractor regularly by
10th and 16th days of cach month for orders of the Engineer-in-Charge or competent authority. Claims not made in this
manner or the claim book not maintained from the commencement of the work, are liable to be summarily rejected. The
claim book is the property of the Block and shail be surrendered by the contractor to the Engineer-in-charge after completion
of the work or before recession of the contract by the Department whichever is earlier for record.

113.Number of tests as specified in LR.C/ MORT&H / 1.5.1 specification required for the construction of roads/ bridges /
buiidings or any other structural works will be conducted in any Govt. Test House / Departmentai laboratories/reputed
material testing laboratory as to be decided by the Engineer-in-charge. Testing charges including expenditure for collection /
transportation of samples /specimens etc. will be bome by the contractor. The collection of samples and testing are to be
conducted for both prior to execution and during execution as may be directed by the Engineer-in charge and on both the
accounts the cost shall be borne by the contractor.

114 Besides, the firm / contractor shall install full-fledged field laboratory at work site for conducting required tests as per IRC/
MoRTé& H / IST requirements at his own cost for providing sufficient opportunity for checking from time to fime. An
Fagineering, persannel af the executing agency shauld be present al wark site at the time of vigit of hish fevel nspreting
officers in the rank of Superintending Engineer and above. After completion of the road in ali ects the road furniture's
should be affixed by the executing agency indicating locations like school, hospital, No-horn ete.

Contractor ' Block Dey
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115. Even qualified criteria are met, the bidders can be disqualified for the following reasons, if enquired by the Department
{a} Making a false statemeni or declaration.
{b) Past record of poor performance.
(c) Past record of abandening the work half way/ recession of contract.
(dy Past record of in-ordinate delay in completion of the work
(e} Past history of litigation. .

116.The information furnished must be sufficient to show that the applicant is capable in ail respects to successfully compiete the
envisaged work,

117.In case the ist lowest tenderer or even the next lowest tenderers withdraw in series one by onc, thereby facilitating a
particular tender for award, then they shail be penalized with adequate disincentives with forfeiture of EMD unless adequate
justification for such back out is furnished. Appropriate action for black listing the tenderers shall also be taken apart from
disincentivising the tenderer.

118.ADDENDUM TO THE CONDITION OF P1 CONTRACT
Clause-2(a) of P1 Contract;-TIME CONTROL:-
2.5 Progress of work and Re-scheduling programme.
2.1,1 The Block Development Officer shall issue the letter of acceptance to the successful contractor. The issue of the letter
of acceptance shall be treated as closure of the Bid process and commencement of the contract.
2.1.2. Within 15 days of issue of the letter of acceptance, the contractor shali submit to the Engineer-in-Charge/ BDO for
approval a Programme commensurate to Clause no.2.1.3 showing the general methods, arrangements, and timing for ail the
activities in the Works along with monthly cash flow forecast.
2,1.3. Ta ensure good progress during the execution of the work the contractors shall be bound in all cases in which the time
allowed for any work exceeds one month to complete, 1/4th of the whole of the work before 1/4™ of the whote time allowed
under the contract has elapsed, 1/4™ of the whole of the work before 1/2 of the whole time aliowed under the contract has
elapsed, 3/4™ of the whole of the work before 3/4™ of the whole time allowed under the contract has elapsed.
2.1.4. If at any time it should appear to the Engineer-in-Charge that the actual progress of the work does not conform to the
programme to which consent has been given the Contractor shall produce, at the request of the Engineer-in-Charge, a revised
programme showing the modifications to such programme necessary to ensure completion of the works within the time for
completion. If the contractor does not submit an updated Programme within this period, the En gineer-in-Charge may
withhold the amount of 1% of the contract value from the next payment certificate and continue to withhold this amount unti!
the next payment after the date on which the overdue Programme has been submitted.
2.1.5. An update of the Programme shall be a programme showing the actual progress achieved on each activity and the
effect of the progress achieved on the timing of the remaining work inciuding any changes to the sequence of the activities.
2.1.6 The Engineer-in-Charge's approval of the Programme shall not alter the Contractor’s obligatiouns. The Contractor may
revise the Programme and submit it to the Engineer-in-Charge again at any time. A revised Programme is to show the effect
of Variations and Compensation Events
2.2 Extension of the Completion Date.
2.2.1 The time allowed for execution of the works as specified in the Contract data shall be the essence of the Contract. The
execution of the works shall commence from the 5th day or such time period as mentioned in letter of Award after the date on
which the BDO issues written orders to commence the work or from the date of handing over of the site whichever is later. If
the Contractor commits default in commencing the execution of the work as aforesaid, Government shall without prejudice to
any other right or remedy available in law, be at liberty to forfeit the earnest money & performance guarantee / Security
deposit absolutely.

22.2 As soon as possible after the Agreement is executed the Contractor shall submit the Time & Progress Chart for each milestone
and get it approved by the Department. The Chart shall be prepared in direct relation to the time stated in the Contract
documents for completion of items of the works. It shalt indicate the forecast of the dates of commencement and completion
of various trades of sections of the work and may be amended as necessary by agreement between the B.D.O. and the
Contractor within the limitations of time imposed in the contract documents, and further to ensure good progress during the
execution of the work, the contractor shall in all cases in which the time allowed for any work, exceeds one month {save for
special jobs for which a separate programme has been agreed upon) complete the work as per milestone given i contract
data.

2.2.3. In case of delay occurred due to any of the reasons mentioned below, the Contractor shall immediately give notice
thereof in writing to the BDO but shall nevertheless use constantly his best endeavors to prevent or make good the delay and
shall do all that may be reasonably required to the satisfaction of the BDO to proceed with the works.

i) Force majeure, or

ii} Abnormally bad weather, or

+ Serious loss or damage by fire, or

. Civil cognition, local commotion of workmen, strike or lockout affecting any of the trades employed on the work, or.
. Delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in executing work not

forming part of the Contract. :

Contractor ’ Block Devélopment Officer,
Danagadi.



vi} In case a Variation is issued which makes # impossible for Completion to be achieved by the Intended Completion Date
without the Contractor taking steps to accelerate the remaining work and which would cause the Contractor to incur
additional cost, or

vit) Any other cause, which, in the absolute discretion of the authority mentioned, in Contract data is beyend the
Contractors controt.

2.2.4. Request for reschedule and extension of time. to be eligible for consideration, shall be made by the Contractor in
writing within fourteen days of the happening of the event causing delay. The Contractor may also, if practicable, indicate in
such a request the period for which extension is desired.

2.2.5. In any such case a fair and reasonable extension of time for completion of work may be given. Such extension shall be
communicated to the Contractor by the B.D.O in writing, within 3 months of the date of receipt of such request. Non-
application by the contractor for extension of time shall not be bar for giving a fair and reasonable extension by the B.D.O.
and this shall be binding on the contractor.

23 Compensation for Delay.

2.3.1. 1f the contractor fails to maintain the required progress in terms of clause 2 or to complete the work and clear the site
on or before the contract or extended date of completion, he shall, without prejudice to any other right or remedy available
under the law to the Government on account of such breach, pay as agreed compensation the amount calculated at the rates
stipulated below as the Superintending Engincer (whose decision in writing shall be final and binding) may decide on the
amount of tendered value of the work for every completed day / month (as applicable) that the progress remains betow that
specified in Clause 2 or that the work remains incomplete.

This will aiso apply to items or group of items for which a separate period of completion has been specified. Compensation
@ 1.5% per month of for delay of work, delay to be completed on per Day basis. Provided always that the total amount of
compensation for delay to be paid under this condition shall not exceed 10% of the Tendered Value of work or to the
Tendered Value of the item or group of items of work for which a separate period of completion is originally given.

The amount of compensation may be adjusted or set-off against any sum payable to the Contractor under this or any other
contract with the Government. In case, the contractor does not achieve a particular milestone mentioned in contract data, or
the rescheduled milestone(s) in terms of Clause 2.5, the amount shown against that milestone shall be withheld, to be
adjusted against the compensation
levied at the final grant of extension of time. Withholding of this amount on failure to achieve a milestone shall be automatic
without any notice to the contractor. However, if the contractor catches up with the progress of work on the subsequent
milestone(s), the withheld amount shall be released. In case the contractor fails to make up for the delay in subsequent
milestone(s), amount mentioned against each milestone missed subsequently also shall be withheld. However no interest
whatsoever shall be payable on such withheld amount.

2.4, Management Meetings

24.1. Either the Engineer or the Contractor may require the other to attend a management meeting. The business of
management meetings shall be, to review the plans for remaining work and to deal with matters raised in accordance with the
early warning procedure.

2.42. The Engineer shall record the business of management meetings and is to provide copies of his Tecord to those
attending the meeting and to the Employer. The responsibility of the parties for actions to be taken o be decided by the
Engineer either at the management meeting or after the management meeting and stated in writing to all who attended the
meeting.

Clause-2 (b) of Percentage Rate Pl Agreement: - Rescission of Contract (Amendment as per letter No.10639 dt.27.05.2005
of Works Department, Orissa):-

To rescind the coniract {of which rescission notice in writing to the contractor under the hand of the B.D.O shall be
conclusive evidence}, 20% of the value of left over work will be realized from the contractor as penalty.

i19.Cess @ 1% of the agreement cost shail be deducted from contractor bill as per circular of Govt. of Orissa Labour and

Employment Department vide letter No 3757/ Dt 25.04 2009,

120.ELIGIBILITY CRITERIA: To be eligible for qualification, applicants shall furnish the followings as well as mentioned in

a)
b)

c)
d)

check list;

Required E.M.D as per the clause No. 10.

Copy of valid Registration Certificate, Valid GSTIN certificate, copy of valid license, proof of DanagadiP.S.registered
contractor, or affidavit as per clause No 11. PAN card along with the tender documents and furnish the Original Registration
certificate, GSTIN certificate and Pan card, for verification within 3(three) days of opening of the tender before tendering
authority as per Clause No.10.

DTCN duly signed by the contractor on each and every page.
Bank Draft towards cost of Tender Paper if downloaded or Money Receipt as per Clause No 5.
Total: - 126 {One hundred twenty ) clauses only.

Contractor : Block opmens Officer,
Danagadi.



SCHEDULE-A (CERTIFICATE OF NO RELATIONSHIP)

/We hereby certify that I'We* am/are* related/not related (*) to any officer of PR Deptt. of the rank of Assistant Engineer &
above and any officer of the rank of Assistant / Under Secretary and above of the P.R Deptt, Govt. Of Odisha. I/We* am/are*
aware that, if the facts subsequently proved to be false, my/our’ contract will be rescinded with forfeiture of EM.D and
security deposit and I/'We* shall be liable to make good the Joss or damage resulting from such canceliation. I/We also note
that, non-submission of this certificate will render my / our tender liable for rejection.

(*)Strike out which is not applicable

SCHEDULE-B CERTIFICATE OF EMPLOYMENT OF UNEMPLOYED GRADUATE ENGINEER/DIPLOMA HOLDERS (For
special class / “A™ class contractors only)

I/ We hercbycetify that at present the following Engineering personnel are working with me / in our firm / company and

their bio-data are furnished below.

S1. No.

Name of the | Qualification | Date of | Monthly Whether full | if  they are
Engineering Appomtment | emolument time superannuated 7
personne) engagement j retired / dismissed
appointed for and or removed
supervising continuous personnet  from
contractor’s state  Geowt. !/
work  with Central Govt. /
address Public Sector
undertaking I
Private i

Companies and or 5
any one ineligible
for Government
service.

2 3 4 3 6 7

SCHEDULE- C FORMAT OF AFFIDAVIT

-

The undersigned do hereby certify that all the statements made in the required attachments are true and correct.
The undersigned also hereby certifies that neither our firm M/s nor any of its
constituent partners have abandoned any road/ bridge/Trrigation /Buiidings or other project work in India nor any contract
awarded to us for such works have been rescinded during the last five years prior to the date of this bid. 3.The undersigned
hereby authorized and request (s) any bank, person, firm or Corporation to furnish pertinent information as deemed necessary
and as requested by the Department to verify this statement or regarding my (our) competency and general reputation.
The undersigned understands and agrees that further quahfymg information may be requested and agree to furnish any such
information at the request of the Department.

(Signed by an Authorized Officer of the firm)

Title of Officer

Name of Firm

Date:

APPROVED FOR 19 (Nineteen) pages only

-

Addl. Project Direcfor {Tech.), DRDA. Jajpur

Danagadi

Sold for the work -Imp of road from Jhemtahudi to AWC with CD work , G.P- Nadiabhanga ,Danagadi Block™ on payment of Rs.

6000/-

(Rupees Six Thousand) only vide Money Receipt No ......... ... Dt v against BC / Bank Draft
.................... Dt........................... payable at SBI Duburi Project, Danagadi.

Danagadi.



$ BILL OF QUANTITIES

_Name of the Work: Imp. Of road from Jhemtahudi to AWC with CD work, G.P-Nadiabhanga
Il I Rate in

i_ No Description of item of work Quantity Unit Rs Amount In Rs
T 2 3 a_ | 5 6
: . Eartwork in all kinds of soil obtained from borrow pits | :
i : within all Jead and lift .transportation 1o site by ? One
1 ! mechanical means within Skm,including rough dressing 1208.60 Cubic 164.28
. . . 198713.00
and breaking ctods to maximum Scm to 7em size exe. al meter .

complete as per dircction of Engineer —in-charge.
Compaction & Watering of earth upto OMC,roHing

with PRR in embankment /froad formation in One 2963 00

2 | layers not exceeding 0.23 by PRR, etc all complete 1209.60 Cubic 7.41
as per direction of Engineer —in-charge. Qnty as meter
item no.1 .

i One :

3 | Sectioning and Cambring of earth in top surface of 387.00 Cubic 1.95 755.00
road formation ,as per required section o meter S
Admixing sand and moorum and faying sub base in
layers not exceeding 225mm,watering and One
compacting to the required density in OMC with Cubic 564 .07 261051.00

4t PRR including all labour nad hire charges of PRR 462.80 meter

,all T&P materials and cost ,conveyance royality of ‘
sub base materials as per direction of Engineer —in :
-charge

Providing,laying,spreading and compacting stone
aggregates of specific sizes to water bound

macadam specification including spreading in
uniform thickness ,hand packing ,rolling with 3 One
5 | wheeled steel rolfer 8-10 tonpes in stages to 308.54 ] quil. 1833.24 | 565628.00
proper grade and camber ,applying and brooming } :
requisite type of screening /binding materials to ; 1'
fill up the interstices of course aggregate
;watering and compacting to the required density. _
Collection & Stacking good quality laterite . One
6 | moorum and spreading them in road and 375.31 square 514.57 193123.00
compaction with PRR including cost ,carriage meter :
: One ) - w,f
- : N 165780 | S 1 2003 | 33206.00
fine dressing and turfing within five exrra lead of ! meter
50m over initial lead of 50m and initial lift
Carth work in excavation of foundation in hard soit i )
8 | within initial lead and ift og t.5m Including dressing One
and leveling the bed and depositing the soil within 50m 11.7% cubic 134.40 1579.00
tead ' meter
{(600mm dia hume pipe culvert) .
One :
9 | Filling foundation and plinth with sand watered and 4.35 cubic | 40430 | 1759.00
rammed meter
P.C.C M-15work in open foundation using 40mm One _
10 | and downgrade hard granite crusher broken stone 10.85 cubic | 3548.80 | 38504.00
aggregate . mete |
Labour for laying nad fixing 600mm dia Np3 R.C.C
12| hume pipe in position jinted with c.mu:g) 7-50 meter | 28.10 211.00
12 | Cost of 606 mm dia hume Np3 hume pipe including T.C | 7.50 meter | 2159.40 | 16195.00
One-
13 | Rigid smooth centering and shuttering for concrete : 33.69 s{quare 98.36 3314.00
work ,in foundation and plinth (600mm : meter
14 Supplying :?1!1 materials ,Ia_bour.for construction of 1 Oneno | 3000.00 ; 3000.00
1 macanrv Adienlav hnard with hrirk maconne !




T |

LJincluding painting & printing

Earthwork in ordinary soil within 5km lead by 6.00 One
15 | mechanical means. cubic
meter 220.145 | 1321.00

Total | 1327322.00

Total 15( Fifteen) items Only (Rupees Thirteen Jakhs twenty two thousand three hundred twenty two ) only
Approved

-

A . : .
ﬂ@‘ P
Asst. ExecutiVe4nginter, Danagadi BDO, Danagadi Addl. Project Difectdr (Tech.),

DRDA, Jajpur

My / our quoted rate is _ o ~ . % {both in figures and
words) excess over / less than / equat to the above estimated cost.

Sigpature of Tenderer



CHECK LIST .

(To be fitled up bv the contractor)

i l'::} Documents YeSSubmmed Y :| Page No. issuing authority
T 2 3 i 5 6

i 1| Coslof tender paper

2 | Copy of valid license

t 3 | Copyofvalid L.T. / Pan Card

"4 | Copy of GSTWN cernificate |

5 Required EMD in approved form T
i & | Norefation Certificate

.7 | Affidavit of no litigation

j —

5 8 | Affidavit of authenticity of frue document attached

T Valid E-Mail Address N

;

i 10 [Valid mobile number

Certifted that ali the information mention above have been anached with the tender paper & are true and correct to the best of
my Knowledge & belict.

Contractor Block De¥€lobment Officer

Danagadi.



NOTES
lThe contractor shoaldnot“;meanythmgexceptmgqu:_}tmg_ofpercenfage and in any case anything eise
regarding tender rate is mentioned, the tender is liable for rejection.

_ will be considered as excess.

4 Percentage should be quoted up to 2 (Two) digit after the decimal point.

5. Rate of ali items are inclusive of cost, carriage, royalty and other taxes of )

" materials. .

Fenderer — o
. No of Corrections o S

NochOver writin_gs e I

.. No ot‘lnférpdiations e e e e _

ment Officer
Danagadi.



